Facilities & Experimental Support Group
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Description

Carpenter
Replace deck plate 912 col. M27
Anchor transmitter and barriers
Clean up - Carpenters area
Build UED enclosure
DI water room area
Hang projector and screen mounts
Replace tile in trailer

Survey

Stony Brook
Survey inspection
Survey ATF components
Survey ATR
Survey ACC coil and support
Survey magnet side plates
Survey EM Cals
Beam stands
NSLS-II Survey

Electrician
Install new circuit for 704GHz amp
Add 480v 225a panel to main
Remove # PH aboondoned feeds in 912

Laser room Net provide 120 volt quad
box in rack 912

Pks 6936+6937 Reqire 120V quad to 208V
receptical at 1002D

Generators and cranes PM's
RHIC vertical outcove lighting 1B

Install quad receptacle in ceiling building
967

Relamp RHIC zones 1002, 1008, 1007

Disconnect 2 fan motors on evap 6, box
ends /install when rebuilt

Provide power for relocating Cooling
tower / pumps / fan / etc.

NEBA: Relocate cont interf with loc of
water system 912

Run 60A feed to warm power supply,
930A
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Week of:
Monday, April 10, 2017

Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description Issue Date  Originator Hours
Number
Group: Electrician
52 M | | CEC  Construction 170308 Install 3 phase 208 4-wire / control circuit ~ 3/24/2017 Phillips 48
to Quincy air compressor 1002A
53 | CEC  Construction 170307 Rack 6957, install 2-50A receptacle, 4- 3/31/2017 Phillips
wire, top of rack, 1002D
54 T || UED  Construction 11448 Install new light fixtures building 912 4/7/2017 Folz
Group: Rigging
59 | | | ATF Construction 10553 Move tables 4/7/2017 Folz
60 | | | AGS Construction 10543 Move files 3/31/2017 Folz
61 M || BLIP  Construction 11332 Move equipment to BILP 4/7/2017 Pontieri
62 MTW F| | FES Construction 161021 Cleanup 912 /974 10/14/2016 Folz 388
63 T | ‘ SPHX  Construction 883 Assemble magnet steel 12/9/2016 Phillips 256
64 T | | ATF Maintenance 11447 Move shield block 4/7/2017 Folz
65 M || ATF2  Construction 11333 Move equipment in 912 4/7/2017 Folz
66 T || LEReC Construction 11464 Blocks 1002 4/7/2017 Phillips
67 M | SPHX  Construction 11465 Unload truck 4/7/2017
68 || AGS  Construction 8919 Assist AGS 12/6/2013 Folz 332
69 || ‘ PHNX Dismantle 10545 Move detector in EEA for survey 3/31/2017 Phillips 12
70 MT TF| | ‘ PHNX Dismantle 11426 Main magnet south removal 1/13/2017 Phillips 104
71 M | LEReC Construction 11605 Move 704 from pump room to 925 4/7/2017 Phillips
73 W | | ‘ FES  Construction 941 Survey intermodals 2/24/2017 Folz 236
74 || FES  Construction 10426 Load scrap 12/2/2016 Folz
75 || FES Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz 538
Group: Mechanical Tech
88 || AGS  Dismantle 10505 912 trench clean up 3/3/2017 Folz 144
90 || NSRL  Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson
91 MTWTF| | | SPHX Construction 11155 Magnet base 4/22/2016 Phillips 1064
92 MTWTF| | SPHX  Construction 10559 Assemble magnet supports etc. 4/7/2017 Phillips
93 || ‘ LEREC Construction 10511 Break down ERL loop 3/10/2017 Phillips 16
95 MT | | CBETA  Construction 10508 Wind coils 3/3/2017 Folz 78
96 U . RHIC  Maintenance 10550 Maintenance day support 4/7/2017 Folz
97 || LEReC Construction 10376 Install coax / waveguide 12/23/2016 Phillips 396
102 W | | RHIC  Maintenance 10550 Maintenance day support 4/7/2017 Folz
Group: Electronic Services
103 | | AGS  Maintenance 10372 Assist Water Group 9/23/2016 Folz 44
104 E FES Maintenance 10523 Clean EEA area 3/17/2017 Folz 48
105 T || ‘ FES Maintenance 10547 Clean Pulsed Power cage in bldg 918 3/31/2017 Folz
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Facilities & Experimental Support Group Week of:
Weekly work Schedule Open JObS (by group) Monday, April 10, 2017

Line Days Job Code Phase Serial Description Issue Date  Originator Hours
Number

Group: Electronic Services

106 TW | |OT  ATR  Construction 10520 Update spare regulator cards. Modify. 3/10/2017 Phillips 58
107 ﬁ SPHX  Construction 10519 Assist job shoppers assembling/testing 3/6/2017 Phillips 30

PCBs
108 | | | FES Construction 10481 FPGA research 2/13/2017 Folz 8
109 F| |OT  SPHX Construction 10498 Contactor modification 2/24/2017 Phillips 66
110 | SPHX  Construction 10537 EEBA crane - Cab limiting controls 3/24/2017 Phillips 12
112 ﬁ UED  Construction 10411 Devise/ implement scheme for UED alarm 11/4/2016 Folz 10
notification

116 M TF| | ‘ FES Maintenance 11171 Schedule program mods 5/6/2016 Folz 222
117 F|s |oT CAD  Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz 968

Group: Water Systems

129 MTWTF| | AGS Maintenance 170106 Watch 1/13/2017 Scaduto 224
137 | | CEC Maintenance 170315 Install bag filter 1002 3/17/2017 Scaduto 48
138 TF| | AGS Maintenance 170202 AIR compressor monitoring 2/17/2017 Scaduto 112
139 || LNAC Maintenance 170308 OPPIS pump install 3/3/2017 Scaduto

140 MTW | | NSRL  Maintenance 170401 NSRL power supply pump repair 4/7/2017 Scaduto

141 || ‘ AGS Construction 161012 LINAC RF pump repair 10/21/2016 Scaduto 104
142 MTWTF| | ‘ LEREC Maintenance 170311 4-704MHz install 3/10/2017 Scaduto 96
143 MTWTF| | AGS  Maintenance 170301 Cavity pump 8 seal 3/3/2017 Scaduto 2
144 | | NSRL  Maintenance 170304 NSRL MM PCV repair 2/17/2017 Scaduto 28
145 TF| | NSRL  Construction 170317 NSRL tower chemicals 3/24/2017 Scaduto 32
146 WTF| | FES Maintenance 170314 912 clean up 3/17/2017 Scaduto 32
147 Fl | AGS Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto 38
148 || RHIC  Maintenance 170320 SY3 cavity leak repair 3/24/2017 Scaduto
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